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The Project An experimental approach to capacity and toolkit development for monitoring and 
evaluation within climate change adaptation initiatives was implemented by the United Nations 
Economic Commission for Africa (ECA), the Sahara and Sahel Observatory (OSS), the 
AGRHYMET Regional Center, and the International Union for the Conservation of Nature 
(IUCN).  The Project was funded through the Climate Change Adaptation in Africa 
Programme of the International Development Research Centre (IDRC) of Canada and the UK 
Department for International Development (DFID) and had the following four specific 
objectives: 
1. To harmonise approaches to Monitoring and Evaluation of climate change adaptation 
2. To test methodologies through case studies integrating different administrative levels  
3. To develop, test and improve training materials on selected methodologies  
4. To develop a strategy for outreach 
During the period of project implementation, UNECA, in line with its stipulated task as the 
overall project coordinator and as the principal implementer of activities pertaining to the 
objectives 1 and 4 undertook the following main activities: 
 Commissioned the preparation of a comprehensive study on existing M&E practices, 
methods, tools and the associated gaps by IUCN 
 Provided inputs for improving and refining the main knowledge product developed by 
the project, namely the M&E toolkit and associated documentation (training manual 
and user’s guide) for climate change adaptation initiatives in Africa  
 Undertook extensive networking and knowledge dissemination activities through the 
M&E and climate change practitioners network, the Monitoring and Evaluation of Climate 
Change Adaptation Initiatives in Africa (MECCA-Africa), established by the project team 
for this purpose 
 Prepared several outputs of the project, notably the project’s overall lessons learned 
report and outreach strategy  
 Implemented activities aimed towards sustaining some of the achievements of the 
project by: 
o developing a concept note for implementing the activities stipulated in the 




o identifying and engaging with organizations that have interest in utilizing 
and owning the knowledge products developed in the context of the 
project  
 Organized workshops and meetings of the project, including the project’s inception and 
lessons learned workshops 
In summary, the project was able to deliver the required outputs and to effect some 
changes within the project implementing partners.  Furthermore, it was able to facilitate an 
increased understanding on M&E practices, methods and tools in the context of climate 
change adaptation and to instigate change in stakeholder organizations.   
As the way forward and taking into account the comparative advantages of the project and 
lessons drawn in relation to addressing the project’s research questions, it would be 
important if subsequent activities of the project implementing partners and donors focus 
on promoting the utilization and dissemination of the M&E toolkit and training manual at 
the regional, sub-regional and national level in Africa. In the regard, several stakeholder 
organizations in Africa have shown strong interests to serve as centers of excellence for the 
dissemination and use of the toolkit. 
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I. Research Problem  
 
Monitoring and evaluation is an activity that is carried-out in most public institutions, 
development programs and multi-country initiatives to assess their performance. In this 
context, the research problem was formulated on the hypothesis that M&E could also be used 
to improve climate change adaptation processes and to strengthen adaptive capacity. To this 
end, it was identified that programs such as CCAA, which aim at strengthening adaptive 
capacity to climate change, could reach a very large number of beneficiaries through M&E 
activities involving regional and sub-regional organisations and their partners. However, 
despite this potential, there were still several unknown factors with regard to the 
implementation of a large scale capacity development program focused on M&E. For example, 
it is still not yet clear how adaptation to climate change may be evaluated successfully. 
Moreover, although M&E is widely used, there are many factors that impede its contribution 
to adaptation processes. There are several methods and tools in use, and M&E frameworks 
recommended by various donors or utilized at different administrative levels are often 
incompatible.  
 
Therefore, there was an identified need to create an inventory of M&E methodologies, and to 
review and develop a harmonized toolkit of frameworks and methods that could be used to 
guide M&E of climate change adaptation initiatives. The toolkit developed also needed ‘on the 
ground’ testing before being widely disseminated.  There was also a need to test a capacity 




The Project’s objectives were set so as to assist regional and sub-regional organisations to test, 
in collaboration with their national and local partners, ways to strengthen their capacity to 
monitor and evaluate adaptation to climate change, thereby moving towards the larger goal of 
improving adaptation through better informed decisions, planning and policy-making. 
 
Specifically, the project has the following four specific objectives: 
1. To attempt to harmonise approaches to Monitoring and Evaluation of climate change 
adaptation that are gender sensitive, through reflections within a core group of 
representatives of regional and sub-regional organizations, climate change adaptation 
initiatives and funding agencies 
2. To test methodologies through case studies the integrate different administrative levels  
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3. To develop, test and improve training materials on selected methodologies  
4. To develop a strategy for outreach, to strengthen capacity in Monitoring and Evaluation of 
climate change adaptation of other regional, sub-regional, national and local organisations 
across Africa 
Against these objectives, the project implementing partners, namely UNECA, OSS, 
AGRHYMET and IUCN, successfully implemented the following activities: 
 Objective 1: Assist in the harmonization of the Monitoring and Evaluation approaches to 
climate change adaptation, 
o ECA commissioned a comprehensive study on existing M&E practices, methods, 
tools and the associated gaps, including an assessment of capacity development 
needs, which was conducted by IUCN, 
o AGRHYMET and IUCN developed a customized M&E toolkit for climate change 
adaptation initiatives, 
o UNECA established a network of M&E and climate change practitioners, namely 
the Monitoring and Evaluation of Climate Change Adaptation Initiatives in Africa 
(MECCA-Africa), as an experience sharing and discussion platform on the M&E 
and climate change adaptation, 
o ECA organized two workshops, namely the Project’s inception and lessons 
learned workshops, 
o ECA also prepared the report on overall lessons learned.  
  
 Objective 2: Test M&E methodologies through case studies 
o OSS coordinated the testing of the M&E Toolkit through case studies carried out 
in Burkina Faso/Ghana, Mali, Niger, Senegal and Kenya, 
o The project implementers undertook a pre-testing exercise in Burkina Faso, prior 
to the actual testing of the toolkit through the aforementioned case studies.  
 
 Objective 3: Develop, test and improve training materials 
o AGRHYMET and IUCN jointly prepared a training manual for the M&E toolkit  
developed by the project,  
o OSS also developed a general methodological guide for supporting M&E in 
climate change adaptation projects, and a specific one for applying the 
aforementioned M&E toolkit, 
o AGRYMET organized a training and evaluation workshop in August 2011, in 





 Objective 4: Develop a strategy for outreach, to strengthen capacity in M&E of climate change 
adaptation 
o UNECA developed a strategy for outreach  
 
In light of the objective-specific activities implemented, the main challenges encountered 
were:  
 Delays in personnel recruitment: There were delays in the recruitment of a 
Consultant to coordinate the implementation of the project. However, despite these 
delays, the ECA Programme Management Officer (PMO), who was the delegated 
lead focal person for the project, was able to cover the gap during the recruitment 
phase. Moreover, the implementation of the UNECA-led activities, particularly 
activities pertaining to Objective 1, were fast-tracked after the recruitment of the 
aforementioned Consultant, ultimately ensuring that the stipulated activities were 
undertaken and desired outcomes were attained. 
 Resource Transfer:  Within the project implementing partners there was a 
challenge in the timely transfer of the required resources. In particular, in the 
context of Objective 2, institutions that were involved in implemented the case 
studies ‘on the ground’ complained of delays in getting the required funds on time. 
This had a chain-reaction effect, whereby the deliverables from the case studies 
were consequently delayed. However, despite these challenges, the case studies 
were ultimately completed in a timely manner due to the proactive interventions of 
the institution coordinating them.  
 Communication between the project implementing partners: Similarly in the 
context of Objective 2, communication was identified as a challenge by the 
institutions that implemented the case studies ‘on the ground’. This challenge was 
highlighted during the lessons learned workshop on 20-22 June, 2011, held in 
Addis Ababa. Ultimately, this improved following the delegation of a focal person 
at the institution that was coordinating the case studies implementation. 
 Language Barriers: As a project that was implemented by regional institutions that 
were French and/or English speaking, the project’s outputs were to be available 
bilingually. However, this was not consistently done as the project implementing 
institutions did not have enough bilingual experts to avail the outputs of their 
components in both languages. Particularly, in the context of Objective 3, there 
were substantive delays in availing the final English version of the M&E toolkit 
and training manual. Consequently, this had implications on activity pertaining to 
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Objective 4, delaying the dissemination of the aforementioned knowledge product 
to a wider audience.     
III. Methodology 
 
The project used an experimental process to test and improve a capacity development 
approach and to develop a toolkit of M&E tools and approaches. The multi-faceted capacity 
development approach included three types of capacity development activities: a) training 
around the toolkit, b) practical implementation (learning by doing) and c) reflection activities 
(workshops and fora). Moreover, case studies were used to test the toolkit of M&E tools and 
approaches, with technical workshops serving as a platform for defining the contents of the 
toolkit and for improving its design.   
 
The capacity development approach was tested with a limited number of organizations and 
initiatives. These organizations received training on the selected tools and approaches, and 
reflected on and exchanged views on the lessons learned from the utilization of the toolkit 
through case studies on the ground. A subset of these organisations (five in total) were 
selected through a competitive process to implement the toolkit through case studies in Mali, 
Niger, Burkina Faso/Ghana, Kenya and Senegal.  
 
The main project implementing partners were responsible for leading and coordinating the 
following activities:  
 UNECA, in addition to coordinating the overall project, coordinated activities related to 
methodological harmonization (specific objective 1), including two reflection 
workshops and the development of a strategy for outreach (specific objective 4).  
 OSS coordinated the testing of methodologies through case studies (specific objective 2) 
and 
 AGRHYMET, in collaboration with IUCN, coordinated the development of the training 
materials and toolkits, as well as the training activities (specific objective 3).  
 
The methodological approach for the UNECA led activities is highlighted below: 
 
 Diagnosis of existing M&E practices, methods, tools and gaps in them and assessment 
of capacity development needs of participating organisations: This diagnosis study, 
which was conducted by IUCN under the coordination of UNECA reviewed the 
existing methodologies and gaps through an evaluation done using an electronic survey 
of organizations involved in climate change and M&E and surveys undertaken during 
the project’s inception workshop. The inventory of M&E approaches utilized literature 
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review and internet search. Moreover, the results from a research support project within 
CCAA, number 104689 ‘Supporting CCAA Project Teams and Program Staff in 
Monitoring and Evaluation’ was also utilized in this diagnosis study. This study, among 
others, included a literature review on approaches to evaluate adaptive capacity in 
general and to climate change in particular. This initial diagnosis was used to define the 
baseline of the project. 
 
 Network among regional and sub-regional and donors about M&E maintained and 
public awareness materials shared:  A knowledge sharing platform, encompassing the 
project implementing partners and other like minded organizations was established. To 
this end, UNECA used this platform to disseminate the outputs of the project. 
Moreover, public awareness documents were developed and disseminated, and an e-
newsletter was prepared on a monthly basis. UNECA also established and maintained 
the project’s website which is linked to an online discussion forum on M&E and climate 
change adaptation. This online discussion forum is created and maintained on the UN 
system-wide knowledge management and sharing platform (Teamworks).  
 
 Workshop on lessons learned from the case studies: This workshop took place between 
20 and 22 June 2011 at the UNECA headquarters in Addis Ababa. During the 
workshop, presentations were made by case study implementers, followed by 
reflections about difficulties encountered and successes attained during the case studies. 
Participants also discussed shortcomings of methodologies and adjustments that 
required to be made to the toolkit and the capacity development approach. This 
provided the necessary inputs for improving and further refining the M&E toolkit. 
 
 Document on overall lessons learned from the project: This document was a 
collaborative synthesis of lessons learned from activities in the three specific objectives. 
It capitalized on the results attained from the lessons learned workshops, case studies, 
toolkit development and training activities. It synthesized the reflections during the 
above-mentioned lessons learned workshop held between 20 and 22 June 2011 in Addis 
Ababa, as well as the bi-annual (every six month) technical synthesis documents that 
were prepared by each project implementing partner on the specific project objectives. 
In order to draw out the lessons learned, a mission was undertaken to Niamey and 
Tunis to:  
o Assess/verify the outcomes and opportunities that resulted from the 
implementation of the project  
o Review the activities undertaken to address the recommendations from the 
Project’s Lessons Learned Workshop organized in Addis Ababa in June 2011 
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o Obtain the information required for consolidating the lessons learned document  
o Visit the Projet Gestion Intrégrée des Ecosystèmes (PGIE) and the Projet de Lutte 
Contre l’Ensablement du fleuve Niger (PLCE) offices in Niamey which were 
involved in the implementation of the case studies for testing the Project’s M&E 
toolkit  
o Brainstorm on the sustainability of the project’s achivements and its knowledge 
based products  
 
 Development of the strategy for outreach: This strategy was developed by UNECA, in 
collaboration with participating organizations and with the inputs from the 
representatives of other donors and climate change initiatives. In order to obtain the 
reflections of the implementing partners a mission was undertaken to Dakar and 
Ouagadougou to:  
o Discuss with IDRC program officer overseeing the project and the IUCN 
communication officer, how to disseminate and mainstream the knowledge 
based products,  
o Review the preliminary outreach strategy, and 
o Brainstorm on the next steps and the way forward 
 
 
IV. Project Activities  
 
During the period of project implementation, UNECA, in line with its role as the overall 
project coordinator and as the principal implementer of activities pertaining to the objectives 
on the harmonization of approaches and the development of an outreach strategy, undertook 
the following main activities: 
 Commissioned the preparation of a comprehensive study on existing M&E practices, 
methods, tools and the associated gaps conducted by IUCN 
 Provided inputs for improving and refining the main knowledge product developed by 
the project, namely the M&E toolkit and training manual for climate change adaptation 
initiatives in Africa  
 Undertook extensive networking and knowledge dissemination activities through the 
M&E and climate change practitioners network, the Monitoring and Evaluation of Climate 
Change Adaptation Initiatives in Africa (MECCA-Africa), established under the project 
 Prepared several outputs of the project, notably the project’s overall lessons learned 
report and outreach strategy  
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 Implemented activities aimed towards sustaining some of the achievements of the 
project by: 
o developing a concept note for implementing the activities stipulated in the 
project’s outreach strategy and through this disseminating the project’s 
achievements 
o identifying and engaging with organizations that have interest in utilizing 
and owning the knowledge products developed in the context of the 
project  
 Organized several workshops and meetings of the project, including the project’s 
inception and lessons learned workshops 
 
i. Study on existing M&E practices, methods, tools and the associated gaps 
 
This study, which was conducted by IUCN under the coordination of UNECA, identified and 
analysed through the project and programme management cycle the following four major 
M&E frameworks, namely the Logical Framework Approach (LFA), Outcome Mapping (OM), 
Climate Vulnerability and Capacity Assessment (CVCA) and Theory of Change (ToC). 
Selected methods and tools used for implementing each of these M&E frameworks were 
critically reviewed with respect to their effectiveness to integrate climate change and gender in 
their processes. The findings of this review were threefold: 
 Although the three frameworks, namely the Logical Framework Approach, the 
Outcome Mapping and the Theory of Change do not currently integrate aspects of 
climate change and gender, they can easily be adapted to integrate these aspects 
throughout the project and programme cycle. 
 Although the framework Climate Vulnerability and Capacity Assessment (CVCA) 
integrates aspects of climate change and gender, the framework is limited to the 
design/planning stage of the project and programme cycle.  
 The four major M&E frameworks can complement one another in order to optimise 
their strengths and opportunities. This can be done by the combination of methods and 
tools giving particular attention to climate and gender indicators. 
 
The study made four recommendations to improve the design and implementation of the 




1. Conduct a high quality situation analysis which requires a multidisciplinary team 
with (a) expertise in climate change and vulnerability analysis, and (b) the proactive 
involvement of a range of stakeholders, including men and women  
2. Ensure a high quality initiative design process which includes a meaningful 
involvement of all stakeholders in project/programme design to incorporate a clear and 
achievable goal for increasing adaptive capacity of target groups to climate change 
taking into account the differential vulnerability based on gender and marginalization;   
3. Ensure a high quality implementation of an initiative, which requires ongoing 
capacity development for staff and partners on climate change impact assessment and 
adaptation;  
4. Ensure high quality information and knowledge management, which implies the 
design of the information and knowledge management system (sensitive to women and 
marginalized groups) to meet information needs of a project and its stakeholders.  
 
ii. Inputs for improving and refining the M&E toolkit and training manual  
 
Given its role as the overall coordinator of the Project, UNECA was represented at the 
workshops that were organized to pre-test and review the M&E toolkit and training manual. 
In this regard, the Commission was not only expected to participate in and lead the 
proceedings, but also to provide its views on the quality and relevance of the toolkit and 
training manual.   
To this end, during the workshop that was held:  
 In Bamako (17-20 August 2011) to review and validate the training manual on the M&E 
toolkit, UNECA was able to provide substantive inputs to the participatory working 
sessions and exchanges which assessed the aforementioned knowledge product  and 
concluded that:  
o the tools incorporated in the manual were relevant to identify, plan, monitor and 
evaluate activities, projects and programmes dealing with climate change 
adaptation 
o the user guide developed to go with the manual and which gives a step-by-step 
modus operandi for each tool was user-friendly.  
 In Tenkodogo, Burkina Faso (24 and 27 August 2010) to pre-test the tools incorporated 
in the M&E toolkit, UNECA was able to make substantive contributions towards the 
selection and assessment of the appropriate tools incorporated in the toolkit.  
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iii. Networking and Knowledge dissemination activities through the MECCA-
Africa network 
 
UNECA established a network of M&E and climate change practitioners, the Monitoring and 
Evaluation of Climate Change Adaptation Initiatives in Africa (MECCA-Africa) and undertook 
several networking, partnership building and dissemination activities. In this regard, the main 
activities were:  
 The preparation and dissemination of the monthly MECCA-Africa newsletter: 
Although the initial project design stipulated that this newsletter was to be produced on 
a quarterly basis, the project team, with the intention of better enhancing the visibility 
of the project, took the initiative of producing MECCA-Africa monthly.  To this end, the 
project team is successfully producing the newsletter, which is disseminated to over 500 
M&E and climate change experts from around the world and for which the articles were 
contributed by reputed practitioners in M&E and climate change. The articles 
contributed in this newsletter have been from a range of practitioners in climate change 
adaptation and M&E disciplines and have focused on topics such as:  
o The similarities and differences between  
 climate change adaptation and mitigation 
 ‘Business as usual’ development undertakings and  climate change 
adaptation            
o Water resource management and the M&E practice in climate change adaptation 
o The nexus between climate change adaptation, M&E and African forests  
o M&E approaches for climate change adaptation at the grassroots level 
o M&E framework of selected adaptation programmes in Africa, and  
o the climate change planning, and M&E experience of African countries 
The newsletter is available on the MECCA-Africa website at the following link: 
http://www.uneca.org/mecca/publications.html 
 
 Participation in and organization of dissemination activities: Although not included in 
the project document as an intended activity of the project, UNECA took the initiative 
to promote and disseminate the project’s knowledge products. To this end, the UNECA 
project team prepared several promotional materials on the M&E toolkit and training 
manual and the MECCA-Africa practitioners’ network for dissemination. In particular 
during the Climate Change and Development Africa (CCDA-I) conference that was 
held from 17 to 19 October 2011 at the UN Conference Centre in Addis Ababa and 
which attracted over 400 practitioners and specialists on climate change, UNECA was 
able to secure an exhibition booth and disseminate the related knowledge products. 
 
 15 
During the conference the MECCA-Africa booth was visited by around 80 registered 
users, some of whom have become members of the network and active participants. 
 
 Establishment, upkeep and update the project’s website and online discussion forum:  
In this regard, the UNECA project team led: 
o The establishment and upkeep of the Project’s website, which is serving as the 
main platform for electronic discussions and exchange of views and experiences 
within the Network. The website is also the key tool that is used to reach out to 
the broader community. The link for the project website is: 
http://www.uneca.org/mecca/index.html 
o The establishment and upkeep of an online discussion forum which is linked to 
the project website. This online discussion forum is serving as a platform for 
discussion as well as the exchange of views and experiences on M&E tools and 
methods (including on current utilization and possible improvements) on the 
following thematic areas/clusters: (i) water, (ii) forestry, (iii) energy, (iv) 
agriculture and (v) urban management. Furthermore, a “Global Monitor” cluster 
has been set-up for discussions and the exchange of views on overarching 
pertinent issues.  In this regard, the UNECA team is: 
 coordinating the thematic discussion windows, which have managed to 
bring on board strategic and specialized regional institutions, namely 
Global Water Partnership (GWP), the African Forest Forum (AFF), and 
AGRHYMET, as volunteer moderators of the thematic discussions on 
water, forestry, and agriculture, respectively   
 facilitating the ‘global monitor’ cluster on a range of topics focusing on 
pertinent climate change adaptation and M&E issues in Africa, including 
on: 
 how to judge the success of adaptation interventions? 
 the role of M&E in informing future investments in adaptation    
 actively promoting the network and recruiting members, currently over 55 
M&E and/or climate change adaptation professionals have joined the 
online discussion platform from regional and sub-regional organizations 
like AFF, CARE International, GWP, ICLEI, UNDP, and WRI.  
 




 Collaboration and strategic partnership building: The UNECA project team has 
managed to collaborate with global and regional Community of Practices (COP) on the 
M&E and Climate Change Adaptation nexus. In this regard MECCA-Africa has built 
strategic partnerships with the GEF Evaluation Group, a global COP on the M&E and 
climate change adaptation nexus, and with SEA change, a South East Asia wide 
network working in the same thematic area. 
 
iv.  Preparation of the Project’s overall lessons learned report 
 
This document was a collaborative synthesis of lessons learned from activities pertaining to 
the three specific objectives of the project. In order to draw out the lessons learned, a mission 
was undertaken to Niamey and Tunis between 4 and 10 September 2011 to collect the required 
data for the preparation of the report. This mission involved visits to the head offices of the 
two main implementing partners of the project, namely the Sahara and Sahel Observatory 
(OSS) in Tunis, and the AGRHYMET Regional Centre in Niamey to specifically:  
o Assess/verify the outcomes and opportunities resulting from the 
implementation of the project 
o Review the activities undertaken to address the recommendations from the 
Project’s Lessons Learned Workshop organized in Addis Ababa in June 2011 
o Obtain the information required for consolidating the lessons learned document  
o Visit project offices in Niamey which were involved in implementation of the 
case studies for testing the Project’s M&E toolkit  
o Brainstorm on the sustainability of the achievements of the project and its 
knowledge based products.  
 
The mission successfully organized joint working sessions to review the lessons learned from 
the implementation of the project. As planned, fruitful discussions were also held with the 
experts of two projects in Niger under which the case studies for testing the M&E toolkit were 
implemented. 
 
The lesson learned report highlights that in order to strengthen the knowledge on climate 
change adaptation and sustain the important outcomes of the project, the project 
implementing partners (UNECA, AGRHYMET, OSS and IUCN) should: 
 
 maintain the existing multi-stakeholder partnership  
 ensure the transfer the knowledge products and other important outputs of the project  
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 implement the Project’s outreach strategy 
Moreover, given the identified need and the demonstrated commitment of implementing 
partners to disseminate the Project’s knowledge based products, and particularly the M&E 
toolkit and training manual, it is recommended that the project donors should avail resources 
for a shorter-term extension during which the dissemination activities stipulated in the 
outreach strategy will be implemented.   
v.  Preparation of the Project’s Outreach/Dissemination Strategy 
 
The outreach strategy was developed by UNECA incorporating inputs of participating 
organizations, the wider donor community and like-minded climate change initiatives. The 
document incorporates the recommendations resulting from the experimentation of the 
capacity development approach and the project’s M&E toolkit.  The methodological approach 
for the outreach strategy was developed in line with the feedback from partner institutions 
that was solicited through a detailed questionnaire. Moreover, in order to further obtain the 
reflections of implementing partners, a mission was undertaken to Dakar and Ouagadougou 
respectively to the offices of IDRC and IUCN.  
This strategy proposes a number of activities to be implemented by the main partners to the 
project (i.e. UNECA, OSS, AGHRYMET and IUCN)  in order to disseminate the toolkit to the 
wider development community, especially to M&E and climate change practitioners. To this 
end, the strategy identifies the target audience including donors, CSOs, training and research 
institutions, climate change programmes, governments, etc. The strategy also highlights the 
need to get the M&E toolkit to the intended target audience while the need for such a product 
is still pertinent. In this context, the identified outreach activities include:  
 Organizing trainings workshops, seminars, meetings and other events to present the 
toolkit,  
 Use of the project’s electronic/online resources, including the website, e-discussion 
platform and dissemination list (email list) and also the online resources of other 
communities with similar agenda, 
 Produce and disseminate printed material (e.g. copies of the M&E toolkit), 
 Facilitate strategic cooperation with existing networks.     
The strategy also proposes measures for the efficient and timely implementation of 
dissemination activities that target donors, specifically the organization of seminars at the 
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headquarters of donor institutions, taking into account that this will be instrumental to solicit 
finance for:  
 a post-experimental phase, during which the M&E toolkit will undergo further testing 
and improvement, and/or 
 outreach activities as part of a full-fledged project. 
 
vi.  Sustainability of the Achievements of the Project 
 
Currently the project implementing partners are working towards identifying climate change 
oriented partner organizations to host the project’s knowledge based products and to sustain 
some of the achievements beyond the project’s life-span. In this regard, the project 
implementing partners (namely UNECA, OSS, AGRHYMET and IUCN) have highlighted that 
there is a need for implementing some of the activities stipulated in the project’s outreach 
strategy, prior to the phasing-out of CCAA, since this creates an opportunity to extensively 
promote the outcomes and products. Hence, the UNECA project team prepared a concept note 
for implementing in the shorter-term some of the activities stipulated in the outreach/ 
dissemination strategy.  However, despite the acceptance of the concept note by the project 
donor, the identified activities could not be implemented due to the shortage of time. 
Nonetheless, the following two clusters of activities can be undertaken at a future time 
through subsequent climate change adaptation programmes of the project donors as core 
dissemination activities of the M&E toolkit developed by the project: 
 
 Training workshop: A training workshop on the M&E toolkit will be important for 
disseminating this knowledge product to professionals and program managers working 
on climate change initiatives in Africa.   
    
 Documentary video: In this context, the experience of the IUCN-PAGEV project in 
implementing the project’s M&E toolkit had been identified as a strong storyline for 
disseminating this knowledge product to the broader climate change adaptation and 
M&E community.   
 
As regards to the identification and selection of a climate change oriented partner 
organizations that would host the project’s knowledge based products, UNECA has made 
efforts to present the project and its achievements, and to discuss with potential interested 
organizations on the modalities. To this end, the UNECA project team made a detailed 
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presentation to the African Climate Policy Centre (ACPC) of UNECA on 2 September 2011. 
Building up on this effort, discussions will continue further with ACPC.  
 
vii. Organization of the project’s workshops 
 
In the context of the project, UNECA led the organization of two important workshops. These 
were the Project’s Inception Workshop and the Workshop on Lessons Learned, which were 
held in Addis Ababa at the Commission’s headquarters, respectively on 5-7 July 2010 and 20-
22 July 2011. Both workshops were attended by over 30 international M&E and climate change 
professionals.  
 
 The Inception workshop: The project’s inception workshop was held from 5 to 7 July 
2010 at the United Nations Conference Centre in Addis Ababa, Ethiopia, under the 
auspices of UNECA. The workshop brought together representatives and experts from 
20 regional and sub-regional organizations as well as donor agencies participating in 
CCAA. The participants reviewed and discussed the preliminary results of a baseline 
study on existing M&E practices and toolkits. The main recommendations of the 
workshop were the following: 
 
o M&E: the role, scope, goals and results: The participants observed that M&E 
was not being taken as a serious component of projects given the little or no 
budget allocated to it. To this end, it was agreed that this required a change of 
attitude, including bringing donors on board as they often set the terms of M&E 
 
o M&E: indicators, data needs and linkages: Provided that an M&E system 
should collect information to determine whether an intervention achieves its 
goal, it was agreed that the project M&E framework should be capable of 
providing at least the minimum set of indicators to cater for adequate and timely 
measurement of expected results and accomplishments 
 
o Mitigation and Adaptation: In this regard, it was agreed the project should go 
beyond forestry, water resources management or agriculture and involve other 
related sectors as energy given their strong inter-relationship with climate 
adaptation.  
 
o Case studies and development of the toolkit: In this regard, the participants 




o Networking and outreach: The participants recommended that given the high 
demand for knowledge and exchange on this topic, an interface for sharing M&E 
experiences and good practices should be explored  
 
o The proposed toolkit (tools, methods and training manual): It was agreed that 
the existing guidance documents were problematic due to length and jargon and, 
therefore, the project M&E tools and guidance documents should be short and 
simple and without jargon, and efforts should be made not to complicate the 
methodologies/techniques to be included in the toolkit. Moreover, it was 
recommended that the first module of the training manual should be on the 
concepts such as adaptation, coping and mitigation. 
 
 Lessons learned workshop: The workshop on lessons learned was organized by 
UNECA and held from 20 to 22 June 2011 at the United Nations Conference Centre in 
Addis Ababa, Ethiopia. The workshop brought together representatives and experts 
from 24 regional and sub-regional organizations as well as donor agencies. The main 
recommendations of the workshop were the following: 
 
i. Recommendations relating to the M&E toolkit for climate Change Adaptation 
Initiatives 
o Key concepts must be defined in local languages to facilitate the transfer of 
information from the technical teams to the communities and ensure 
ownership by the latter 
o Preparation of the multi-disciplinary teams of practitioners applying the 
M&E toolkit in community settings is crucial. This includes training and 
consequent mastery of each tool and related steps before going out to the 
field 
o The complementarities and synergies among institutions/projects (for 
instance between projects of CARE International and CCAA) should be 
sought and harnessed to ensure transferability of the lessons gained and to 
avoid the duplication of efforts 
o The project team should include pre-requirements for the utilization of the 
M&E toolkit in the guide 
o The project team should include a guideline section in the M&E toolkit on 
ethical consideration and the rules of engagement with communities during 
information gathering. This is due to the high opportunity cost to community 
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members in terms of time spent during information gathering without 
equivalent compensation, monetary or otherwise 
o The project team should develop an agreed upon glossary of key M&E and 
climate change adaptation concepts to be included in the guide 
o Institutions using the M&E toolkit need to develop a systematic approach for 
applying it in a community setting, adequately planning and factoring in the 
overall time and expertise required. It is also essential for practitioners to 
determine the optimal length of time per day for engaging communities 
while applying the M&E toolkit (for example not exceeding three hours per 
day as stated in the Burkina Faso/Ghana case study) 
o Institutions that are planning the implementation of the M&E toolkit as part 
of their field projects should provide training sessions for their staffs and 
implementation partners on the use of different tools that constitute it. This 
will eventually result in a pool of trainers in every country that are capable of 
contributing to the transfer of skills  
o Institutions using the M&E toolkit should factor in the cost needed to 
implement it 
o Each institution using the M&E toolkit should endeavor to align it with its 
project cycle 
o Project stakeholders should make efforts to disseminate the M&E toolkit and 
make it available to other projects at the national and regional level 
 
ii. Recommendations relating to the networking activities 
o The project team should align the different network activities undertaken by 
the project, linking up the information disseminated through the electronic 
discussion platform, website and monthly newsletter 
o The project team should make use of the electronic platform for remote 
discussion and technical review of the M&E toolkit 
o The project team should further look into the sustainability of the networking 
tools that are in place, particularly after the completion of the project. ACPC, 
as the mandated Centre within UNECA for Climate Change related work, 
should be engaged early to ensure the continuity of the ongoing networking 
activities at a later time 
o Partner institutions using the M&E toolkit should, through the network, share 
lessons learned on a regular basis. Similarly, difficulties in implementing 
these tools should be communicated to the MECCA-Africa community, 






o The project team should look into the M&E practices in specific areas of 
climate change adaptation (for instance Reduced Emission from Deforestation 
and Forest Degradation (REDD)) and mitigation, as these issues are emerging 
as important for Africa. To this end, assessing the applicability of the M&E 
toolkit to climate change mitigation and the specific aspects of climate change 
adaptation is also important, 
o The project team should well align the methodological guide to the outputs of 
the project, including the M&E toolkit and training manual, to further 
complement the knowledge products that were developed in the project 
context. This methodological guide should also be coherent with the intended 




The following outputs were produced under the project components led by UNECA: 
 
1) The MECCA-Africa Newsletter, Volume 1, Number 1, April 2011. United Nations Economic 
Commission for Africa – Office of Strategic Planning and Programme Management. Addis 
Ababa, Ethiopia. 
 
2) The MECCA-Africa Newsletter, Volume 1, Number 2, May 2011. United Nations Economic 
Commission for Africa – Office of Strategic Planning and Programme Management. Addis 
Ababa, Ethiopia. 
 
3) The MECCA-Africa Newsletter, Volume 1, Number 3, June 2011. United Nations Economic 
Commission for Africa – Office of Strategic Planning and Programme Management. Addis 
Ababa, Ethiopia. 
 
4) The MECCA-Africa Newsletter, Volume 1, Number 4, July 2011. United Nations Economic 
Commission for Africa – Office of Strategic Planning and Programme Management. Addis 
Ababa, Ethiopia, 4 pgs. 
 
5) The MECCA-Africa Newsletter, Volume 1, Number 5, August 2011. United Nations 
Economic Commission for Africa – Office of Strategic Planning and Programme Management. 




6) The MECCA-Africa Newsletter, Volume 1, Number 6, September 2011. United Nations 
Economic Commission for Africa – Office of Strategic Planning and Programme Management. 
Addis Ababa, Ethiopia. 
 
7) Overall Lessons Learned from the project ‘An experimental approach to capacity and toolkit 
development for monitoring and evaluation within climate change adaptation initiatives’. United 
Nations Economic Commission for Africa – Office of Strategic Planning and Programme 
Management. 2011.  
 
8) Outreach Strategy for the project ‘An experimental approach to capacity and toolkit development 
for monitoring and evaluation within climate change adaptation initiatives’. United Nations 
Economic Commission for Africa – Office of Strategic Planning and Programme Management. 
2011. 
 
9) Report of the Lessons Learned Workshop. United Nations Economic Commission for Africa 
– Office of Strategic Planning and Programme Management. 2011. Report of the workshop on 
lessons learned from the project titled ‘An Experimental Approach to Capacity and Toolkit 
Development for Monitoring and Evaluation within Climate Change Adaptation Initiatives’. 
Addis Ababa, Ethiopia 
 
10) The report of the study on existing M&E practices, methods, tools and gaps in them, 
including an assessment of capacity development needs: Somda, J. 2011. Diagnosis on the use 
of M&E within climate change adaptation initiatives in the participating organizations. 
Ouagadougou, Burkina-Faso. 
 
11) Edited report of the inception workshop. United Nations Economic Commission for Africa 
– Office of Strategic Planning and Programme Management. 2011. Report of the inception 
workshop on the project on an experimental approach to capacity and toolkit development for 
monitoring and evaluation within climate change adaptation initiatives. Addis Ababa, 
Ethiopia. 
 
12) Third Interim Technical Report. United Nations Economic Commission for Africa – Office 
of Strategic Planning and Programme Management. 2011. Report on Component I: Harmonise 
approaches to Monitoring and Evaluation of climate change adaptation that are gender sensitive, 
through reflections within a core group of representatives of regional and sub-regional organizations, 
climate change adaptation initiatives and funding agencies for the project an experimental approach 
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to capacity and toolkit development for monitoring and evaluation within climate change 
adaptation initiatives. Addis Ababa, Ethiopia. 
 
13) Second Interim Technical Report. United Nations Economic Commission for Africa – 
Office of Strategic Planning and Programme Management. 2011. Report on Component I: 
Harmonise approaches to Monitoring and Evaluation of climate change adaptation that are gender 
sensitive, through reflections within a core group of representatives of regional and sub-regional 
organizations, climate change adaptation initiatives and funding agencies for the project an 
experimental approach to capacity and toolkit development for monitoring and evaluation 
within climate change adaptation initiatives. Addis Ababa, Ethiopia. 
 
14) First Interim Technical Report. United Nations Economic Commission for Africa – Office 
of Strategic Planning and Programme Management. 2010. Report on Component I: Harmonise 
approaches to Monitoring and Evaluation of climate change adaptation that are gender sensitive, 
through reflections within a core group of representatives of regional and sub-regional organizations, 
climate change adaptation initiatives and funding agencies for the project an experimental approach 
to capacity and toolkit development for monitoring and evaluation within climate change 
adaptation initiatives. Addis Ababa, Ethiopia. 
 
All the outputs related to the UNECA led component were produced in a timely manner. 
However, it is important to note that the MECCA-Africa newsletter will continue to be 





The project was able to effect some changes in the mindset of stakeholder organizations.  The 
main outcomes were:  
 The increased collaborations between the project implementing partners and other 
stakeholders, 
 The interest of the project implementing partners: 
o To utilize the M&E toolkit developed by this project in their ongoing and 
upcoming projects including: 
 In the World Bank financed project of OSS in Mali entitled: Integrated Land 
and Water Management for Adaptation to Climate Variability and Change 
(ILWAC) 
 In several projects of IUCN  
o To integrate and mainstream the M&E toolkit developed by this project namely,  
 In the curriculum of the academic Master’s programme and other short-
term trainings that AGRHYMET is providing to professionals from its 
member countries,  and 
 In the Water Programme of OSS, particularly in the context of the ongoing 
work for updating groundwater vulnerability assessment indicators. 
 The interest of the Office for Strategic Planning and Programme Management (OPM) of 
UNECA to replicate the approach to its other thematic areas of intervention 
 The interest of the African Climate Policy Centre (ACPC) of UNECA in taking over the 
MECCA-Africa practitioners’ network 
 The interest of the Centre de Suivi Ecologique (CSE) to become a center of excellence for 
the use and dissemination of the toolkit in Senegal 
 
Through its activities, the project also ensured that there was a better understanding on M&E 
practices, methods and tools in the context of climate change adaptation and the associated 
gaps. Moreover, the project was able to instigate change as observed from the keen interest of 
stakeholders in Niger and Mali, respectively the Centre National de Surveillance Ecologique et 
Environnementale (CNSEE) and Secrétariat Technique Permanent/ Cadre Institutionnel 
chargé de la Gestion des Questions Environnementales (STP/CIGQE), who asked for the 
dissemination of the M&E toolkit at the national level in the aforementioned countries. 
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VII. Lessons Learned 
 
The lessons learned in the context of the project are categorized into the following four areas 
namely (i) Lessons relating to project management, (ii) Lessons drawn from addressing the 
Project’s research questions, and (iii) Lessons drawn from assessing the comparative 
advantage, ‘niche’, of the Project’s M&E toolkit. 
 
i. Project Management 
 
The following were the lessons in relation to project management:  
 
 Overall Organization of the Project: The project was organized in such a way that its 
three main components were implemented by three different regional organizations 
working on climate change. Moreover, one of the three main components of the project 
required the involvement of other institutions to utilize and test the M&E toolkit on 
climate change adaptation on ongoing projects in Africa. Several other organizations 
were also part of the project, particularly as moderators and/or members of the 
project’s knowledge sharing platform and practitioners’ network. This diversity, in the 
range of organizations that participated in the project, created an opportunity to 
integrate the ideas of the various stakeholders and consequently to strengthen the 
outputs (knowledge products and practitioners network) developed under the project.   
Nonetheless, this also created several challenges, particularly in terms of 
communication and logistics. In fact this was an important challenge raised by the 
institutes that implemented the case studies ‘on the ground’, who indicated that better 
communication was required with the institute responsible for coordinating the case 
studies. The communication challenge was highlighted during the lessons learned 
workshop on 20-22 June, 2011, held in Addis Ababa, and subsequently the project 
implementing partners have indicated that this has improved by delegating a focal 
person at the institution that was coordinating the case studies implementation.  
 
 Development of the Project’s Knowledge Products: Three important knowledge 
products, namely an M&E toolkit, training manual and methodological guide, were 
developed under the project.  In developing the main knowledge product, i.e. the M&E 
toolkit for climate change adaptation, a comprehensive review was undertaken on 
existing M&E methods and tools for climate change adaptation, with particular 
emphasis on their associated strength and gaps. This toolkit was also tested through 
case studies implemented in six countries in Africa. Moreover, several validation 
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workshops that involved the project implementing partners and selected stakeholder 
organizations were also undertaken to review these knowledge products. The ability of 
the project to successfully undertake these activities in a short timeframe was 
attributable to (i) the project design, which had clear hypothesis, objectives and 
expected results, (ii) the early identification and involvement, i.e. since the inception 
phases, of important stakeholder organizations that had both active and passive roles 
with regards to the implementation of the project, and (iii) clarity in terms of the roles 
and responsibilities of participating and stakeholder organizations. However, some 
important lessons can also be drawn from the challenges encountered during the 
development of the toolkit.  For the most part these challenges were associated to the 
design of the project. Given that the project was disaggregated into components and 
that the knowledge products associated to these components were developed by 
different implementing partners that led the activities related to the component, the 
linkages between some knowledge products were not clear. For instance, while there 
was a clear relationship between the M&E toolkit and training manual, which were 
both products developed jointly by AGRHYMET and IUCN, the relationship between 
the M&E toolkit/training manual and the methodological guide, i.e. products that were 
respectively developed by AGRHYMET/IUCN and OSS, were rather unclear. The 
limited linkages between some components of the project and particularly between 
M&E toolkit/training manual and the methodological guide, was highlighted during 
the lessons learned workshop held between 20 and 22 June 2011, in Addis Ababa, and 
was consequently rectified, with OSS revisiting this output and developing a guide that 
was strongly linked to the M&E toolkit and training manual.     
 
 Pilot Testing of the M&E Toolkit: One of the key validation exercises of the project was 
the testing of the M&E toolkit though case studies. This exercise, which was 
coordinated by OSS, involved the parcipation of several institutions with ongoing 
initiatives in Burkina Faso/Ghana, Kenya, Niger, Mali and Senegal. The overarching 
lessons learned from the case studies was that the tools incorporated in the M&E toolkit 
were in  general relevant to identify, plan, monitor and evaluate adaptive capacities to 
climate change. Moreover, the following specific lessons were also drawn from the case 
studies exercise (i) a longer period of time was required to better test and apply such 
toolkits at the community level, (ii) a simplified glossary of M&E and climate change 
terminologies, and a simplified guide in local languages was required to better test and 
apply such toolkits at the community level, (iii) in applying such toolkits several 
operation aspects are of extreme importance, including team composition and the 
organization of questionnaires, and (iv) in such undertakings at the community level, 
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exercises should be carried out for an optimal span of time, which would otherwise 
make the exercise less fruitful and time consuming, as communities also have other 
pertinent engagements during the day. A summary of the country specific case studies 
and the associated findings are also highlighted below:  
 
o Case study from Mali: The Mali case study was implemented by the Programme 
d’Appui au Développement Durable de l’Elevage au Sahel Occidental 
(PADESO), and revolved around i) capacity building, notably training on the 
M&E toolkit; and ii) data collection in local communities using the tools 
developed in  the M&E toolkit. The implementation revealed that the proposed 
tools were relevant to identify, plan, monitor and evaluate adaptive capacities to 
climate change. The following challenges were also identified (i) the short 
implementation period, and (ii) the inaccessibility of climate change 
terminologies to professionals outside the field and to community members. The 
team involved in this exercise highlighted that there was a need to avail a 
glossary of climate change and M&E terminologies and a simplified guide for 
implementing the toolkit.   
 
o Case study from Kenya: This case study was carried out by the IGAD Climate 
Prediction and Application Centre (ICPAC). In this exercise, the suitability of the 
developed M&E toolkit was assessed by customizing and using it in a case study 
that evaluated the activities of the AfricaAdapt knowledge sharing network. In 
this regard, the M&E tool Most Significant Changes (MSC), was given particular 
emphasis, with the questionnaire relating to this tool being customized to fit the 
intended purpose. The major lessons learnt were that (i) the composition of the 
team, (ii) the rapport established with respondents, and (iii) the sequencing of 
the questionnaire sets, were critical for isolating the most significant change 
stories.  
 
o Case study from Senegal: The Senegal case study was carried out on the InfoClim 
project by the Centre de Suivi Ecologique (CSE). The case study implementation 
started with the formation of a multidisciplinary team and the establishment of a 
baseline. This was followed by the brainstorming workshop during which key 
concepts were translated into local languages. The overall implementation of the 
case study was facilitated by a team that was experienced in participatory 
approaches. While the relevance of the M&E toolkit was noted, the team 
highlighted the following challenges: i) the short implementation period; and (ii) 




o Case study from Niger: The Niger case study was jointly implemented by the 
Projet Gestion Intrégrée des Ecosystèmes (PGIE) and the Projet de Lutte Contre 
l’Ensablement du fleuve Niger (PLCE) and involved several actors including 
experts, and local communities. Although the team suggested that the 
sequencing of the tools needed to be reviewed along with the timing required to 
apply the tools on the ground, the M&E toolkit was used without any major 
problems.  The implementers of the case study pointed out the need to create an 
overarching approach to the M&E of climate change adaptation at the national 
level in Niger. They further pointed out that the tools developed were found to 
be relevant and applicable. However, the short implementation period of the 
project was noted as an important challenge.    
 
o Case study from Burkina Faso and Ghana: The Burkina Faso and Ghana case 
study was conducted to test the Climate Change adaptation M&E tools in four 
selected communities involved in the activities of the Project for Improving 
Water Governance in the Volta River Basin (PAGEV). Data gathered from the 
communities were discussed at two national workshops with 80 participants in 
order to up-scale the learning process. A total of six tools (of eleven that were 
incorporated in the developed M&E toolkit) were tested and found to be 
effective in bringing out key indicators to climate change adaptation. The 
remaining tools, which related to monitoring, could not be applied. The M&E 
toolkit provided an integrated and participatory approach to link climate change 
adaptation and integrated water resources management. The implementers of 
the case studies also highlighted that women in the communities, actively 
participated and, in some cases, led the implementation of the project. It was 
found that engagement of communities for periods not exceeding three hours 
per day was optimal, as these communities had other activities to attend to.   
 
 Establishment of a Practitioners’ Network and utilization of the Networking Tools: 
One of the main activities of the project was the establishment and upkeep of a network 
of climate change adaptation and monitoring and evaluation professionals known as 
the Monitoring and Evaluation of Climate Change Adaptation initiatives in Africa 
(MECCA-Africa). The objectives of the Network were to (i) maintain regular 
communication among the Project’s stakeholders; (ii) raise awareness on climate change 
adaptation and monitoring and evaluation; (iii) share materials and information on 
monitoring and evaluation (M&E) methods and tools for climate change adaptation 
initiatives, by tapping into collective experiences and knowledge on a range of issues 
related to climate change and M&E, (iv) provide a forum for discussion on climate 
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change adaptation and monitoring and evaluation; (v) peer review project documents, 
guidance notes, policy papers, etc.; and (vi) identify expertise for technical advice and 
support. MECCA-Africa also used different networking tools to disseminate knowledge 
on M&E and climate change adaptation, including: 
o a website, which is serving as the main platform for electronic discussions and 
exchange of views and experiences within the Network. The website also served 
as the key tool to reach out to the broader community.  
o an online discussion forum which was linked to the project website. This online 
discussion forum served a platform for discussion as well as for exchange of 
views and experiences on M&E tools and methods (e.g. current utilization and 
possible improvement, etc.).  
o a newsletter of the same name (MECCA-Africa) to inform the network members 
on the recent developments in the M&E and climate change adaptation 
discipline. 
As a voluntary network, MECCA had encountered challenges in attracting active 
participation. However, through strong efforts and commitment the project team was 
able to ensure the participation of moderators and members by capitalizing on the 
network’s ‘knowledge wealth’ and its related benefits to all stakeholders, rather that the 
focusing on an incentive based approach for facilitating participation. However, while 
MECCA-Africa has been able to engage partners and host information discussions it 
still need to mature over time as a ‘tested’ community of practice and network where 
members will have a role in guiding its evolution and refining its directions. Moreover, 
while members continue to play a key role to this growth, it is important to note that the 
required evolution will not occur from within MECCA-Africa alone. To this end, 
linkages with other M&E and climate change networks and communities will be critical 
to further engage on the substantive issues surrounding the M&E of climate change 
adaptation and to refine the project’s M&E toolkit as it needs to be continually adapted 
to fit the needs of climate change initiatives in Africa. 
 
ii. Research Questions  
 
The main research questions of the project were the following: 
 If we were to organize a large scale capacity development plan in relation to the M&E of 
climate change adaptation, how should we proceed?  
 What is the best combination of M&E tools, how can they be adjusted in a way to 
become compatible?  
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 What are the organizational practices and arrangements, communication, facilitation, 
etc. that can allow organizations at different administrative levels to effectively use 
M&E to strengthen adaptive capacity.  
 When organizations implement M&E of climate adaptive capacity, what obstacles to 
they encounter? What strategies do they come up with? 
 
Taking these research questions into account, the following were the pertinent lessons learned:  
 
 Organization of Large Scale Capacity Development Plan: One of the main research 
questions was on how a large scale development plan should be organized based on the 
experience gained from the project. In general the organization of a large scale 
development plan would require:  
o the development of comprehensive and pre-tested technical materials which will 
serve as a core document for building capacity and  which can be refined on a 
need basis,  
o the interest of a host institution that has the capacity and interest to implement 
this large scale development plan,  and 
o the interest of a donor institution to finance the implementation of a large 
capacity development plan. 
In this regard, the project was able to produce and test an M&E toolkit and training 
manual that can serve as the core technical document for the development and 
implementation of the capacity development plan. Moreover, stakeholders in Senegal, 
Niger and Mali, respectively the Centre du Suivi Ecologique (CSE), Centre National de 
Surveillance Ecologique et Environnementale (CNSEE) and the Secrétariat Technique 
Permanent/ Cadre Institutionnel chargé de la Gestion des Questions 
Environnementales (STP/CIGQE) have already shown interest to use the M&E toolkit 
and training manual for capacity building on M&E of climate change adaptation at the 
national level. Hence, provided that there is donor interest, the project has developed 
the necessary technical inputs and has also instigated the interest of stakeholders for the 
development and implementation of a large scale development plan.    
 
 Optimal combination of tools and their compatibility for M&E of Climate Change 
Adaptation: The Project’s M&E toolkit consists of four modules and eleven tools 
namely: 
o Module II which focuses on analyzing and identifying the abilities to adapt to 
climate change and comprises the following tools: 
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 Tool 1: Vulnerability analysis and assessment of ability to adapt to climate 
change, 
 Tool 2: Community based Risk Screening Tool Adaptation and 
Livelihoods (CriSTAL) 
 Tool 3: Participatory analysis of components of risk related to climate 
o Module III which focuses on coping skills from local to global level and the 
associated linkages and comprises the tool: 
 Tool 4: Vision‐ Action‐ Partnerships 
o Module IV which focuses on planning for the M&E of adaptation undertakings 
and consists of the following tools: 
 Tool 5: outcome challenges or targeted outcomes for each partner 
 Tool 6: Progress markers  
 Tool 7: Results Chain 
 Tool 8: Table of M&E data for the identified actions 
o Module V which focuses on implementing the planned M&E of adaptation 
undertakings and consists of the tools: 
 Tool 9: Protocol for monitoring and evaluation of products, results and 
impacts 
 Tool 10: Most Significant Changes (MSC) 
 Tool 11: Outcome Journal 
The M&E toolkit also embeds a training manual developed to simplify utilization. This 
manual is presented as Module I and elaborates on concepts associated to climate, 
climate change adaptation, and Monitoring and Evaluation.  The selection of these M&E 
tools followed the recommendation of the study conducted by IUCN (under the 
coordination of UNECA) on existing M&E practices, methods, tools and the associated 
gaps. Through the project and programme management cycle, the aforementioned 
study identified and analyzed the following four major M&E frameworks, namely the 
Logical Framework Approach (LFA), Outcome Mapping (OM), Climate Vulnerability 
and Capacity Assessment (CVCA) and Theory of Change (ToC) and recommended that 
the combination of methods and tools incorporated in these frameworks, in a manner 
that gives particular emphasis to climate and gender indicators, can help enhance their 
complementarities and optimise their strengths and opportunities in  this regard. This 
recommendation was further substantiated during the pilot testing of the resultant 
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M&E toolkit. To this end, the institutions/initiatives that tested the M&E toolkit on the 
ground have highlighted that the tools developed were relevant and applicable and 
were organized in a manner that well enhanced their complementarities and optimised 
their strength.  
 
 Optimal organizational arrangements to strengthen M&E of Climate Change 
Adaptation: Regarding organizational arrangements, an important general 
recommendation that emanated from the implementation of the project was the need to 
establish a monitoring and evaluation unit in projects that focus on climate change 
adaptation. This recommendation was forwarded taking into account that adaptation is 
still new science and in this light should have a strong Research and Development 
(R&D) component to identify and improve the proposed interventions. Hence the 
establishment of such an M&E unit at the initiative levelwould provide substantive 
input to R&D work in climate change adaptation. The lessons drawn from the case 
studies implementation also showed that Vision-Action-Partnerships (VAP) tool was 
particularly adaptable to a range of contexts from local to national and sub- national 
levels.  
 
 Obstacles encountered and rectification strategies: The following were the main 
challenges identified in the context of the M&E of climate change adaptation initiatives;  
(i) inherent uncertainty about the future climate, (ii) the long timescales involved to 
adapt, (iii) the aim to ‘mainstream’ adaptation into everyday risk management and 
decision making processes, (iv) differences in existing data supply systems (including 
the practicalities of who owns, funds, collects, and defines the features of useful data), 
and (v) the sheer breadth, scale and potential cost of the task.  Although some of these 
challenges hold, the overarching obstacle observed in the context of the project is linked 
to the human resource capacity limitation in Africa. For instance, during the pilot 
testing of the M&E toolkit ‘on the ground’ limitations in human resource capacity had 
been observed at two levels:  
o In general the experts assigned to undertake M&E or to collect and analyze data 
in this regard did not have expertise and/or experience in M&E. Moreover the 
experts assigned were not only responsible to undertake M&E related tasks, but 
were also engaged in other activities diffusing their focus on M&E; and  
o Similarly, teams assigned to undertake M&E or to collect and analyses data in 
this regard were not multidisciplinary. For instance, although important for this 
type of work, sociologists and adult education specialist were not included in 
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such teams. Moreover, these teams did not have substantive expertise in 
database management and statistics.  
Hence, there is a need to implement a large scale capacity development plan that 
sufficiently addresses the human resource capacity limitation in Africa and the 
associated training/capacity building needs.  In general the project implementing 
partners were able to address the human resource issue through:  
o Availing experts in areas of expertise gaps, for instance sociologists that were 
able to train and participate in the M&E teams that implemented the case studies 
‘on the ground’, thereby ensuring that a multidisciplinary team was maintained, 
and 
o Availing a simplified glossary of M&E and climate change terminologies and a 
simplified guide in local languages to better assist communities’ efforts in testing 
and applying the toolkit. 
 
iii. Comparative Advantages 
 
The study on existing M&E practices, methods, tools and the associated gaps conducted by 
IUCN comprehensively reviewed approaches and methods in the context of the monitoring 
and evaluation of climate change adaptation activities. Subsequently, the development of the 
M&E toolkit and training manual was based on the need that was identified by the 
aforementioned study. However, provided that climate change is a topic that is gaining 
broader recognition, several institutions have developed frameworks for the M&E of climate 
change adaptation interventions since the finalization of the Project’s study on existing M&E 
practices and tools. These institutions and their respective publications are:  
 
1. International Institute for Environment and Development (IIED)  
o Anderson, S. (2011). Assessing the effectiveness of climate adaptation.  Opinion, 
lessons from adaptation in practice.  IIED, 2p. 
http://pubs.iied.org/pdfs/17104IIED.pdf  
o Brooks, N., Anderson, S., Ayers, J., Burton, I., Tellam, I. (2011) Tracking 
Adaptation and Measuring Development.  IIED working paper, 44p. 
http://pubs.iied.org/pdfs/10031IIED.pdf  
 
2. World Resources Institute(WRI)  
o Spearman, M. and Mc Gray, H., (2011). Making adaptation count: Concepts and 
Options for Monitoring and Evaluation of Climate Change Adaptation.  World 




3. United Kingdom Climate Impacts Programme (UKCIP)  




4. Institute of Development Studies (IDS)  
o Silvia Villanueva, P. (2011) Re-thinking M&E practices in a changing climate: the 
ADAPT principles for M&E of climate change adaptation.  IDS working paper.  
39p.  http://community.eldis.org/.59d49a16/Learning-to-ADAPT.pdf   
 
Hence, taking these developments into account, it was found important to re-assess the 
comparative advantage, ‘niche’, of the project’s M&E toolkit and training manual.  
 
 Overview and comparative review of the different M&E frameworks for climate change 
adaptation 
o The publications of the International Institute for Environment and Development 
(IIED): In 2011, IIED produced two publications on the Monitoring and 
Evaluation of Climate Change.  
 The first publication, Tracking Adaptation and Measuring Development, 
proposes an approach to the evaluation of adaptation ‘success’ which 
combines ‘upstream’ indicators, namely an assessment on how well 
climate risks to development are managed by institutions, and 
‘downstream’ indicators, namely an assessment of how successful 
adaptation interventions are in reducing vulnerability and keeping 
development ‘on track’ in the face of changing climate risks. Rather than a 
‘toolkit’ for monitoring and evaluation that prescribes particular 
indicators and methodological approaches, this publication provides a 
framework that defines indicators’ categories or domains that can be 
tailored to specific contexts.  
 The second publication, Assessing the effectiveness of climate adaptation, 
specifically argues that M&E of adaptation has to measure how well 
climate risk management for development is done, and how well 
development performs under increasing climate challenges.  The 
publication recommends that an inclusive and ‘open source’ approach to 
monitoring and evaluating adaptation should be developed based on 




o The publication of the World Resources Institute (WRI): The WRI publication, 
Making Adaptation Count, provides adaptation and development practitioners 
with a framework for developing M&E systems that can track the success and 
failure of adaptation initiatives in the development context and it addresses the 
planning, design, and early implementation stages of the project cycle. 
Considering that adaptation in the development context can be broadly 
categorized by three types of efforts, namely community based adaptation, 
program and project-based adaptation and national policy initiatives, the study 
recommends the subsequent development of M&E systems that are tailored to 
meet the associated needs.    
 
o United Kingdom Climate Impacts Programme (UKCIP): The UKCIP AdaptME 
Toolkit aims to help practitioners to think through and/or address factors that 
can make an evaluation of adaptation activities inherently challenges, thereby 
enabling them to design a robust evaluation.  The toolkit is developed 
considering that climate adaptation may be just one aspect of a broader 
evaluation exercise and hence did not seek to provide a comprehensive ‘one-size-
fits-all’ evaluation framework. In specific the toolkit aims to help practitioners to 
(i) refine evaluation purpose and objectives, (ii) reflect on what is being 
evaluated and the logic behind this, (iii) understand how specific traits of climate 
adaptation can make evaluation challenging and how these challenges can be  
overcome, (iv) draw out, understand and re-evaluate assumptions, (v) consider 
how progress and performance might be best measured and evaluated, (vi) 
identify examples, good practice and techniques which may help ensure that the 
evaluation is robust in the context of climate change, and (vii) prioritize 
evaluation activities, recognizing that evaluations need to be proportionate to the 
investment and are resource limited. 
 
o Institute of Development Studies (IDS): The IDS working paper, Re-thinking M&E 
practices in a changing climate: the ADAPT principles for M&E of climate change 
adaptation, situates the M&E discussion at the interface of climate change 
adaptation, disaster risk management and development. The paper further 
describes the key practical challenges for M&E in the context of climate change 
and examines the current efforts, comparing methodological aspects and the 
conceptual underpinnings of existing practice, pointing to gaps and limitations. 
To address the limitations, the paper presents a set of ADAPT principles 
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(Adaptive, Dynamic, Active, Participatory and Thorough) to facilitate the 
development of M&E frameworks for interventions that aim to contribute to 
integrated adaptation processes.    
 
The recent ‘clustering’ of efforts in addressing the M&E challenges in climate change 
adaptation clearly shows that given the scale of associated global investment there is an 
underlined need for a robust assessment framework to track the expected and actual 
returns of climate change adaptation investments. To this end, the methodological 
contribution of research institutions and development partners is testimonial to the 
broader recognition on the need to track the performance of climate change adaptation 
interventions. However, unless the comparative advantages of the different 
methodological frameworks and toolkits are not well assessed, there may be a 
repetition of efforts.  In this context, the following are specific attributes of the project’s 
M&E toolkit and training manual: 
 
1. Almost all the above-reviewed work on the Monitoring and Evaluation of 
climate change adaptation has approached the issue from the ‘demand-side’, 
generally looking at how M&E to climate change should be organized taking into 
account the dynamic nature of adaptation? However, while this is also the core 
research question of the project, it also looks at the ‘supply-side’, identifying and 
combining existing M&E methods and tools in a manner that gives particular 
emphasis to climate indicators. In effect this supply-side approach makes the 
Project’s M&E toolkit unique;  
 
2. The M&E toolkit and training manual developed under the project has been 
tested ‘on the ground’, through case studies implemented in five African 
countries. Moreover, the inputs from these case studies are integrated into the 
toolkit, thereby further refining it; 
 
3.  The M&E toolkit and training manual is specifically customized to the  
African context, since it was:  
a. developed by practitioner organizations in Africa, and 
b. specifically tested on adaptation initiatives in Africa   
4. The tools have specifically been selected and organised to allow to use the results 




5. A number of different approaches are used to feed into a general results-based 
management framework 
6. The documentation of the toolkit (training handbook and user’s guide) are very 
practical.  Their audience encompasses facilitators of community processes as well as 
M&E officers of adaptation initiatives. 
 
 
Hence, the comparative advantages of the project’s M&E toolkit and training manual 
will be in its due consideration of these attributes in the implementation of subsequent 
activities. Taking these comparative advantages into account, subsequent activities 
should focus on the dissemination of the M&E toolkit and training manual at the 
regional and national level in Africa, in collaboration with partner climate change 
oriented focal institutions. In fact, this has already been identified as a ‘niche’, since the 
M&E toolkit has specific focus on Africa and the practitioner institutions in three 
African countries, namely Senegal, Mali and Niger, have shown strong interest in 
becoming the focal institutions for the dissemination and use of the M&E toolkit at the 
national level in their respective country.   
 
VIII. Overall assessment and Recommendations 
 
Overall the project has been able to deliver the required outputs and was also to effect some 
changes within the project implementing partners. Furthermore, the project was able to 
facilitate an increased understanding on M&E practices, methods and tools in the context of 
climate change adaptation and to instigate change in stakeholder organizations. It also had 
clear rationale, objectives and expected results which facilitated an easier implementation of 
the stipulated activities.   
 
At the strategic level, the enthusiasm observed around the project largely confirmed the initial 
hypothesis and approach, that there was indeed a need to harmonize the Monitoring and 
Evaluation approaches to climate change adaptation. The project was also timely, as several 
organizations including donors had identified the development of a reliable and effective 
M&E framework as a means for accountability for tracking delivery of results and as an 
avenue for accelerating knowledge, particularly in due consideration of the increased 
recognition and financial support for climate change adaptation initiatives at the present.   At 
the operational level the project was well coordinated, with partner institutions exhibiting a 




In assessing the project, the perspective of partners was solicited and a summary of this is 
presented below:   
 CCAA program managment: Overall the project implementing partners were pleased 
with the outcomes and implementation aspects of the project. Although the program’s 
management was initially concerned with the rate of implementation of the project, it 
was ultimately pleased with the implementation pace, particularly following the 
recruitment of personnel by UNECA. Furthermore, the key role played by ECA in 
coordinating the project and in sharing the experience and knowledge attained from the 
implementation of the project was well appreciated. Similarly the project donors have 
commended the coordination of activities and the good collaboration between the 
project implementing partners. They also provided positive feedback on the knowledge 
products developed and practitioners’ network established by the project.  Taking into 
account its success, CCAA management also considered the provision of subsequent 
support to implement the activities that are stipulated in the project’s outreach strategy 
for the dissemination of the knowledge products developed. However, because of its 
conclusion in March 2012, the CCAA program cannot continue to support this initiative.    
IDRC’s program on Climate Change and Water (CCW) started to disseminate the 
French version of the toolkit with its francophone projects.  
 
 Project Implementing Partners: The project implementing partners well appreciated the 
extensive partnerships that resulted from this joint initiative. Moreover, they have 
internalized the project outcomes and intend to utilize the knowledge products of the 
project in their upcoming initiatives. They have also undertaken efforts to integrate and 
mainstream the M&E toolkit into their programmatic interventions. Overall the project 
implementing partners have highlighted the need to have follow-up operations in order 
to disseminate the project achievements. The project implementing partners are also in 
the process of identifying an appropriate entity for taking over and disseminating some 
of the achievements of the project, particularly its knowledge products.   
 
 Other Stakeholders: No formal consultation of stakeholders was conducted. However, 
some stakeholders that have provided feedback have appreciated the project’s effort to 
work closely and share experiences with relevant institutions working on climate 
change issues in Africa. They have also pointed out that this multi-stakeholder 
participation should be maintained even beyond the life span of this project, as it 





Moreover, the recommendations forwarded highlight that in order to strengthen the climate 
change adaptation knowledge and sustain the important outcomes of the project, the project 
implementing partners (UNECA, AGRHYMET, OSS and IUCN) should: 
 
 maintain the existing multi-stakeholder partnership to validate knowledge products 
(existing and new) in the area of monitoring and evaluation for climate change 
adaptation 
 ensure the transfer the knowledge products and other important outputs of the project 
to focal institution(s) that can ensure the refinement and use of these knowledge 
products in a manner that supports the efforts of African countries in this regard  
 independently and/or jointly put efforts towards implementing the Project’s outreach 
strategy for the dissemination of the knowledge products  
Moreover, taking into account the comparative advantages of the project and lessons drawn in 
relation to addressing the project’s research questions, it would be important if subsequent 
activities of the project implementing partners and donors focus on promoting the utilization 
and dissemination of the M&E toolkit and training manual at the regional, sub-regional and 
national level in Africa. In that regard, several stakeholder organizations in Africa have shown 
strong interests to serve as centers of excellence for the dissemination and use of the toolkit. 
 
